



GK Los Baños Ville Food Processing Livelihood and Productivity

Completion Report

June 2015

A. Key Accomplishments



- Constituted the project team made up of 14 housewives
- Completed hands-on training for the preparation of processed meat products (i.e. tocino, skinless longganisa, siomai and ham)
- Set up marketing team
- Completed entrepreneurship training for all participants
- Gave values formation seminars to project team

B. Target vs Actual



- **Project Target**
Processed meat products (i.e. tocino, skinless longganisa, siomai and ham)
- **Target Date**
July 16, 2013 – January 15, 2014 (6 months)
- **Timings**
Project implementation was a bit delayed. Kindly refer to the chart below.

Initial chart submitted to GK National

Activities	July	Aug	Sept	Oct	Nov	Dec
Meeting with members						
Procurement of materials						
Start of project						
Implementation/Monitoring						
Marketing						
Report preparation						
Auditing						

B. Target vs Actual



Actual accomplishments to date (December 12, 2013)

Activities	Target	Actual
Project fund received	June - 2013	July 15, 2013
Constitution of project team	One week	One week
Hands on training for meat processing – tocino, skinless longganisa, siomai, and ham	One month	One month
Actual meat processing done	4 products	➤ Only 2 products
Marketing	All products to be sold	Attained – product sold in GKLVB only
Entrepreneurship training	First month	First month (July)
Values formation	Second month	Second month (August)
Restudy formulation of tocino and skinless longganisa	❖ November to December	On-going

- Siomai was discontinued because of stiff competition from many siomai sellers in the neighborhood.
- Ham production was also discontinued because of the lack of equipment particularly smoke oven and other expensive equipment. Once equipment is available, ham production will push through.
- ❖ Composition and formulation had to be restudied to improve the products in terms of taste and economics. The binder for skinless longganisa had to be changed. And the value of the products provided break-even returns only.

C. Photos



Training of housewives by Rotary Club Makiling on meat processing

C. Photos



Training of housewives by Rotary Club Makiling on meat processing

C. Photos



Ingredients used for meat processing

C. Photos



Preparation of skinless longganisa



Packaging of skinless longganisa

C. Photos



Preparation of tocino



Packaging of tocino

D. Beneficiaries

1. Lolit Pantaleon
2. Charlotte Terbio
3. Fe Jusi
4. Clariss Salinas
5. Ellen Francisco
6. Anna Ogalin
7. Cherryl De La Prez
8. Beth Rojo
9. Edith Vilchez
10. Loreta Perez
11. Ruby Dao
12. Jenny Montecillo
13. Nenita Barcellano
14. Hilda Camayudo

